PMCP

##%%* Baseline Scenario: Soils OU Schedule delay *****

Baseline by Year Report
WBS 04.11.06.01 - Soils Operable Unit
Incremental - Escalated Dollars

Fiscal Year: 2008 Period: May

WBS Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018| To Go Total

04.11.06.01 - Soils Operable Unit 8 2742 2474 15380 1843 6939 84 29491
04.11.06.01.01 - Soils Subproject Management 28 130 134 137 140 143 73 786
04.11.06.01.02 - Soils Removal Action 152 257 4642 7 5059
04.11.06.01.03 - Soils Remedial Acton 132 277 7278 7686
04.11.06.01.05 - Soils/Rubble Piles 2022 689 1630 747 6796 10 11894
04.11.06.01.06 - Site Wide Walkover 306 1118 1693 949 4065

TOTAL 28 2742 2474 15380 1843 6939 84 29491

Report in Thousand Dollars
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